

## Cohort 1

Project Month	M10	M11	M12	M13	M14	M15	M16	M17
Acceleration month	1	2	3	4	5	6		
	April 2026	May 2026	June 2026	July 2026	August 2026	September 2026	October 2026	November 2026
	WP2 (T2.5) Kick-off, assessment of technology, business, and funding - Creation of tailor-made action plan	WP3 (T3.1) Go to Market: Reviewing the business strategy and plan through 5 individual assessments with each startup		WP4 Go to Funding: Investor readiness self-check (T4.1). Follow up and tracking of collaborative project idea (T4.3)	WP4 Go to Funding: Pitch rehearsal session (T4.1). Follow up and tracking of collaborative project idea (T4.3)	WP4 Go to Funding: Follow up and tracking of collaborative project idea (T4.3)		WP3 Go to Market: Open Innovation Workshop with industry stakeholders to develop further collaborative project
	WP4 (T4.1) Go to Funding: Funding track record and needs assessment	WP3 (T3.3) Go to Market: Review sessions with industrial stakeholders and pitch session						
		WP4 Go to Funding: • Financial hypothesis validation (T4.1) • Start to structure potential collaborative project ideas (T4.3)	WP4 Go to Funding: Pitch deck structuring (T4.1) Identification of collaborative project idea partners (T4.3)					

## Cohort 2

Project Month	M13	M14	M15	M16	M17	M18
Acceleration month	1	2	3	4	5	6
	July 2026	August 2026	September 2026	October 2026	November 2026	December 2026
	WP2 (T2.5) Kick-off, assessment of technology, business, and funding - Creation of tailor-made action plan	WP3 (T3.1) Go to Market: Reviewing the business strategy and plan through 5 individual assessments with each startup		WP4 Go to Funding: Investor readiness self-check (T4.1). Follow up and tracking of collaborative project idea (T4.3)	WP3 (T3.4) Go to Market: Open Innovation Workshop with industry stakeholders to develop further collaborative project	WP4 Go to Funding: Follow up and tracking of collaborative project idea (T4.3)
	WP4 (T4.1) Go to Funding: Funding track record and needs assessment	WP3 (T3.3) Go to Market: Review sessions with industrial stakeholders and pitch session			WP4 Go to Funding: Pitch rehearsal session (T4.1). Follow up and tracking of collaborative project idea (T4.3)	
		WP4 Go to Funding: • Financial hypothesis validation (T4.1) • Start to structure potential collaborative project ideas (T4.3)	WP4 Go to Funding: Pitch deck structuring (T4.1) Identification of collaborative project idea partners (T4.3)			

## Cohort 3

Project Month	M16	M17	M18	M19	M20	M21
Acceleration month	1	2	3	4	5	6
	October 2026	November 2026	December 2026	January 2027	February 2027	March 2027
	WP2 (T2.5) Kick-off, assessment of technology, business, and funding - Creation of tailor-made action plan	WP3 (T3.1) Go to Market: Reviewing the business strategy and plan through 5 individual assessments with each startup		WP4 Go to Funding: Investor readiness self-check (T4.1), Follow up and tracking of collaborative project idea (T4.3)	WP4 Go to Funding: Pitch rehearsal session (T4.1), Follow up and tracking of collaborative project idea (T4.3)	WP4 Go to Funding: Follow up and tracking of collaborative project idea (T4.3)
	WP4 (T4.1) Go to Funding: Funding track record and needs assessment	WP3 (T3.3) Go to Market: Review sessions with industrial stakeholders and pitch session				
		WP4 Go to Funding: • Financial hypothesis validation (T4.1) • Start to structure potential collaborative project ideas (T4.3)	WP4 Go to Funding: Pitch deck structuring (T4.1) Identification of collaborative project idea partners (T4.3)			

Still missing: WP3 Go to Market: Open Innovation Workshop with industry stakeholders to develop further collaborative project

## Cohort 4

Project Month	M19	M20	M21	M22	M23	M24
Acceleration month	1	2	3	4	5	6
	January 2027	February 2027	March 2027	April 2027	May 2027	June 2027
	WP2 (T2.5) Kick-off, assessment of technology, business, and funding - Creation of tailor-made action plan	WP3 (T3.1) Go to Market: Reviewing the business strategy and plan through 5 individual assessments with each startup		WP4 Go to Funding: Investor readiness self-check (T4.1), Follow up and tracking of collaborative project idea (T4.3)	WP4 Go to Funding: Pitch rehearsal session (T4.1), Follow up and tracking of collaborative project idea (T4.3)	WP4 Go to Funding: Follow up and tracking of collaborative project idea (T4.3)
	WP4 (T4.1) Go to Funding: Funding track record and needs assessment	WP3 (T3.3) Go to Market: Review sessions with industrial stakeholders and pitch session				
		WP4 Go to Funding: • Financial hypothesis validation (T4.1) • Start to structure potential collaborative project ideas (T4.3)	WP4 Go to Funding: Pitch deck structuring (T4.1) Identification of collaborative project idea partners (T4.3)			

Still missing: WP3 Go to Market: Open Innovation Workshop with industry stakeholders to develop further collaborative project